

Meeting notes

Date:	Attendees:	Location:
Thursday 3rd October	Josh, Tymur, Ben, Chris, Tamerlan, Nana	The Pod
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> - Set up GitHub pages for the website (Tamerlan) 	<ul style="list-style-type: none"> • Meeting with Client on Monday 7th Oct. • Create a list of questions for the meeting. 	<ul style="list-style-type: none"> - Website created with a link to the repository (Tamerlan)

Date:	Attendees:	Location:
Friday 4th October	Josh, Tymur, Ben, Chris, Tamerlan, Nana, Gavindu	CSE/068 Software Lab
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> - Risk Assessment table (Week 3) 	<ul style="list-style-type: none"> • Meeting with Client on Monday 7th Oct. • Create a list of questions for the meeting. • Started Risk Assessment 	<ul style="list-style-type: none"> • Assigned Roles for each section of the assessment, coding and documentation. • Updated website to use HTML, CSS and JavaScript to instead of Markdown (Tamerlan)

Date:	Attendees:	Location:
Monday 7th October	Josh, Tymur, Ben, Chris, Tamerlan, Nana, Gavindu	The Pod
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> • Start research on implementation. (Week 3) 	<ul style="list-style-type: none"> • Started Risk Assessment table 	<ul style="list-style-type: none"> • Meeting with Client • Create a list of questions for the meeting.

Date:	Attendees:	Location:
Friday 11th October	Josh, Tymur, Chris, Tamerlan, Nana, Gavindu	CSE/068 Software Lab
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> Start Requirements tables (Week 3) Update website on GitHub pages (Tamerlan) Start implementation of software (Week 4) 	<ul style="list-style-type: none"> Started Requirements Started Methods and Planning. Update Risk Assessment tables and notes 	<ul style="list-style-type: none"> Meeting with the Client. Created a list of questions for the meeting. Updated website and designed logo (Tamerlan) Risk Assessments table and notes

Date:	Attendees:	Location
Monday 14th October	Josh, Tymur, Ben, Chris, Tamerlan, Nana, Gavindu	The Pod
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> Start Requirements tables (Week 3) Update website on GitHub pages (Tamerlan) Start implementation of software (Week 4) Start writeup of method and planning (EO Week 5) 	<ul style="list-style-type: none"> Started Requirements Started Methods and Planning. Update Risk Assessment tables and notes 	<ul style="list-style-type: none"> Meeting with the Client. Created a list of questions for the meeting. Updated website and designed logo (Tamerlan) Risk Assessments table and notes

Date:	Attendees:	Location:
Friday 18th October	Josh, Tymur, Ben, Tamerlan, Nana, Gavindu	CSE/068 Software Lab
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> Complete introduction to requirements document. Begin development of a map for the project. Format website Create Gantt chart for project lifecycle 	<ul style="list-style-type: none"> Started Requirements introduction. Started Methods and Planning. Update Risk Assessment tables and notes. Started software design. 	<ul style="list-style-type: none"> Risk assessment introduction. Requirements elicitation. Website font sourcing.

Date:	Attendees:	Location:
Monday 21st October	Josh, Tymur, Ben, Tamerlan, Nana, Gavindu, Chris	The Pod
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> Complete introduction to requirements document. 	<ul style="list-style-type: none"> Started Requirements introduction. Started Methods and Planning. Update Risk Assessment tables and notes. Started software design. Begin development of a map for the project. Format website Create Gantt chart for project lifecycle 	<ul style="list-style-type: none"> Risk assessment introduction. Requirements elicitation. Website font sourcing.

Date:	Attendees:	Location:
Friday 25th October	Josh, Tymur, Ben, Tamerlan, Nana, Gavindu, Chris	CSE/068 Software Lab
To Do's:	Ongoing:	Completed:
<ul style="list-style-type: none"> Start development of building sprites. Start development of in-game music 	<ul style="list-style-type: none"> Started Requirements introduction. Update Risk Assessment tables and notes. Started software design. Begin development of a map for the project. Format website 	<ul style="list-style-type: none"> Risk assessment introduction. Requirements elicitation. Website font sourcing. Create Gantt chart for project lifecycle Completed Methods and Planning.

Date:	Attendees:	Location:
Monday 4th November	Josh, Tymur, Ben, Tamerlan, Nana, Gavindu,, Chris	The Pod
To Do's:	Ongoing:	Completed:
	<ul style="list-style-type: none"> • Update Risk Assessment tables and notes. • software design ongoing. • Begin development of a map for the project. • Development of building sprites. • Format website. • Building Development • Music Development. 	<ul style="list-style-type: none"> • Risk assessment introduction. • Requirements elicitation. • Website font sourcing. • Create Gantt chart for project lifecycle • Completed Methods and Planning. • Completed Requirements introduction.

Date:	Attendees:	Location:
Friday 8th November	Josh, Tymur, Ben, Tamerlan, Nana, Gavindu	The Pod
To Do's:	Ongoing:	Completed:
	<ul style="list-style-type: none"> • Finish final UI components • Add building counter • Proof-read documentation • Link documentation to website • Upload Images to website • Finish architecture document 	<ul style="list-style-type: none"> • Risk assessment introduction. • Requirements elicitation. • Create Gantt chart for project lifecycle • Completed Methods and Planning. • UML class diagrams